

PALO SECO AGRICULTURAL ENTERPRISES LIMITED

Annual Schedule of Planned Procurement Activities for the fiscal year October 2025 to September 2026

Date Published: 26/07/06 Insert publication date (yy/mm/dd)>

Version: #4

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	RFQ-2026-0001	Supply and Delivery of Laptops	43211503	Supply and Delivery of Twenty Two (22) Laptops	OCT-MAR	APRIL	8 weeks	Limited Bidding	N/A	Fixed Price Contract
2	RFQ-2026-0002	Supply and Delivery of Microsoft Office 2024 Professional License	81112501	Supply and Delivery of Twenty Two (22) Microsoft Office 2024 Professional License	OCT-MAR	APRIL	4 weeks	Limited Bidding	N/A	Fixed Price Contract
3	RFQ-2026-0003	Supply and Delivery of Microsoft Project 2024 Professional License	81112501	Supply and Delivery of Eight (8) Microsoft Project 2024 Professional License	MAR	APRIL	4 weeks	Limited Bidding	N/A	Fixed Price Contract
4	RFQ-2026-0004	Supply and Delivey of Adobe Pro License	81112501	Supply and Delivery of Three (3) Adobe Pro License	MAY	JUNE	4 weeks	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
5	RFQ-2026-0005	Supply and Delivery of Firewall Appliances	43222501	Supply and Delivery of Two (2) Firewall Appliances	APRIL	MAY	8 weeks	Limited Bidding	N/A	Fixed Price Contract
6	RFQ-2026-0006	Supply and Delivery of Network Switches	43222612	Supply and Delivery of Ten (10) Network Switches	APRIL	MAY	8 weeks	Limited Bidding	N/A	Fixed Price Contract
7	RFQ-2026-0007	Supply and Delivery of Uninterruptible Power Supply (UPS)	39121011	Supply and Delivery of Six (6) Uninterruptible Power Supply (UPS)	JUNE	JULY	8 weeks	Limited Bidding	N/A	Fixed Price Contract
8	RFQ-2026-0008	Lease of Multi-Function Copier Machines	80161801	Lease of Three (3) Multi- Function Copier Machines	OCTOBER	DECEMBER	36 MONTHS	Limited Bidding	N/A	Fixed Price Contract
9	RFQ-2026-0009	Supply and Delivery of Hyperconverged Infrastructure Environment	43211501	Supply and Delivery of One (1) Hyperconverged Cluster	AUGUST	SEPTEMBER	8 weeks	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
10	RFQ-2026-0010	Supply and Delivery of Backup and Recovery Solution	43211501	Supply and Delivery of One (1) Backup and Recovery Solution	AUGUST	SEPTEMBER	8 weeks	Limited Bidding	N/A	Fixed Price Contract
11	RFQ-2026-0011	Supply and Delivery of Hosted PBX Soutlion	43221504	Supply and Delivery of One (1) Hosted PBX Soutlion	JUNE	JULY	12 weeks	Limited Bidding	N/A	Fixed Price Contract
12	RFQ-2026-0012	Supply and Delivery of Integrated Access Control and CCTV Systems	46171619	Supply and Delivery of One (1) Integrated Access Control and CCTV Systems	JUNE	JULY	8 weeks	Limited Bidding	N/A	Fixed Price Contract
13	RFQ-2026-0013	Security Services at #31 Casuarina Avenue, Pointe-A-Pierre	92121504	Security Officer stationed at location	DECEMBER	JANUARY	2 years	Limited Bidding	N/A	Fixed Price Contract
14	RFQ-2026-0014	Security Services at #9 Casuarina Avenue, Pointe-A-Pierre	92121504	Security Officer stationed at location	TBD	TBD	1 Year	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
15	RFQ-2026-0015	Janitorial Services at #31 Casuarina Avenue, Pointe-A-Pierre	76110000	Daily and monthly cleaning of office	TBD	TBD	1 year	Limited Bidding	N/A	Fixed Price Contract
16	RFQ-2026-0016	Janitorial Services at #9 Casuarina Avenue, Pointe-A-Pierre	76110000	Daily and monthly cleaning of office	TBD	TBD	1 year	Limited Bidding	N/A	Fixed Price Contract
17	RFQ-2026-0017	Air Conditioning Maintenance	72101511	Air Conditioning Maintenance of Building #31	JANUARY	FEBRUARY	1 year	Limited Bidding	N/A	Fixed Price Contract
18	RFQ-2026-0018	Air Conditioning Maintenance	72101511	Air Conditioning Maintenance of Building #9	JANUARY	FEBRUARY	1 year	Limited Bidding	N/A	Fixed Price Contract
19	RFQ-2026-0019	Electrical Maintenance Services	73152108	Electrical Maintenance Services of Building #31	JANUARY	FEBRUARY	1 year	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
20	RFQ-2026-0020	Electrical Maintenance Services	73152108	Electrical Maintenance Services of Building #9	JANUARY	FEBRUARY	1 year	Limited Bidding	N/A	Fixed Price Contract
21	RFQ-2026-0021	Grass Cutting and Landscaping Services	72102902	Grass Cutting and Landscaping Services Building #31	FEBRUARY	MARCH	1 year	Limited Bidding	N/A	Fixed Price Contract
22	RFQ-2026-0022	Grass Cutting and Landscaping Services	72102902	Grass Cutting and Landscaping Services Building #9	FEBRUARY	MARCH	1 year	Limited Bidding	N/A	Fixed Price Contract
23	RFQ-2026-0023	Pest Control Maintenance Services	72102100	Pest Control Maintenance Services Building #31	FEBRUARY	MARCH	1 year	Limited Bidding	N/A	Fixed Price Contract
24	RFQ-2026-0024	Pest Control Maintenance Services	72102100	Pest Control Maintenance Services Building #9	FEBRUARY	MARCH	1 year	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
25	RFQ-2026-0025	Plumbing Maintenance Services	72101510	Plumbing Maintenance Services Building #31	MARCH	APRIL	1 year	Limited Bidding	N/A	Fixed Price Contract
26	RFQ-2026-0026	Plumbing Maintenance Services	72101510	Plumbing Maintenance Services Building #9	MARCH	APRIL	1 year	Limited Bidding	N/A	Fixed Price Contract
27	RFQ-2026-0027	Fire Alarm	72151703	Fire Alarm Inspection of Building #31	APRIL	MAY	1 day	Limited Bidding	N/A	Fixed Price Contract
28	RFQ-2026-0028	Fire Alarm	72151703	Fire Alarm Inspection of Building #9	APRIL	MAY	1 day	Limited Bidding	N/A	Fixed Price Contract
29	RFQ-2026-0029	Fire Extinguishers	46191601	Fire Extinguishers Inspection Building # 31	OCTOBER	NOVEMBER	1 day	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
30	RFQ-2026-0030	Fire Extinguishers	46191601	Purchase of 10lbs Fire Extinguishers for Building #9	APRIL	MAY	1 day	Limited Bidding	N/A	Fixed Price Contract
31	RFQ-2026-0031	First Aid Training	86101709	First Aid Training of Five (5) Persons	DECEMBER	JANUARY	1 day	Limited Bidding	N/A	Fixed Price Contract
32	RFQ-2026-0032	Health & Safety Week Activites	80141902	Health & Safety Week Activites	FEBRUARY	APRIL	1 week	Limited Bidding	N/A	Fixed Price Contract
33	RFQ-2026-0033	PPE	57333400	Purchasing of PPE for Staff	OCTOBER	DECEMBER	1 week	Limited Bidding	N/A	Fixed Price Contract
34	RFQ-2026-0034	Lease of 4 X 4 Pickup Vehicle	78111811	Lease of Two (2) 4 X 4 Pickup Vehicles for Engineering Department	JANUARY	FEBRUARY	1 year	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
35	RFQ-2026-0035	Lease of 4 X 4 Pickup Vehicle	78111811	Lease of One (1) 4 X 4 Pickup Vehicles for Estates Department	JANUARY	FEBRUARY	1 year	Limited Bidding	N/A	Fixed Price Contract
36	RFQ-2026-0036	Drone & License	25132101	Use of Drone Technologies for Land Surveillance	JANUARY	FEBRUARY	3 months	Limited Bidding	N/A	Fixed Price Contract
37	RFQ-2026-0037	Board of Directors Offical Photography	8231604	Professional Corporate Portraits, Group Photos and Session Setup	JANUARY	FEBRUARY	1 week	Limited Bidding	N/A	Fixed Price Contract
38	RFQ-2026-0038	Call Cards (Business Cards)	80141604	Printing of Cards for Board Members	JANUARY	FEBRUARY	1 week	Limited Bidding	N/A	Fixed Price Contract
39	RFQ-2026-0039	Corporate Pins/Lapel Pins	80141604	Branded PSAEL pins for Board Members represenation at Events	JANUARY	FEBRUARY	1 week	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
40	RFQ-2026-0040	Branded Company Folders	80141604	Printed presentation folders for official meetings, stakeholder engagement, and project briefs.	JANUARY	FEBRUARY	1 week	Limited Bidding	N/A	Fixed Price Contract
41	RFQ-2026-0041	Company Portfolio (Corporate Profile Booklet)	80141604	Printing of updated PSAEL corporate portfolio.	FEBRUARY	MARCH	1 week	Limited Bidding	N/A	Fixed Price Contract
42	RFQ-2026-0042	Corporate Tokens / Branded Gift Items	80141604	Items such as branded pens, mugs, notebooks, USB drives, or eco-friendly gifts.	FEBRUARY	MARCH	1 week	Limited Bidding	N/A	Fixed Price Contract
43	RFQ-2026-0043	Public Events Branding Support	80141604	Backdrops, banners, signage, directional signs.	APRIL	MAY	1 week	Limited Bidding	N/A	Fixed Price Contract
44	RFQ-2026-0044	End-of-Year Communication Materials	80141604	Year-in-review booklet, staff event collateral.	AUGUST	SEPTEMBER	1 week	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
45	RFQ-2026-0045	Office Equipment & Technology	43211600	4Tb External Hardrive	AUGUST	SEPTEMBER	1 week	Limited Bidding	N/A	Fixed Price Contract
46	RFQ-2026-0046	Flags	55121715	National & PSAEL Flags	APRIL	MAY	1 week	Limited Bidding	N/A	Fixed Price Contract
47	RFQ-2026-0047	Building Insurance Services	84131520	Building Insurance Services	NOVEMBER	DECEMBER	1 year	Direct Contracting	N/A	Fixed Price Contract
48	RFQ-2026-0048	Supply and Installation of Air Conditioning Units	72101511	Supply and Installation of Air Conditioning Units to PSAEL - One (1) 12,000 BTU, Two (2) 18,000 BTU	NOVEMBER	DECEMBER	1 week	Limited Bidding	N/A	Fixed Price Contract
49	RFQ-2026-0049	Sanitization of Building # 31 Floor for all Rooms	76111604, 72101508	Sanitization of Building # 31 Floor for all Rooms of Varying Surfaces including Tile & Carpet	NOVEMBER	DECEMBER	3 weeks	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
50	RFQ-2026-0050	Supply and Installation of One (1) 2000 Gallon Water Tank inclusive of 4.62m X 2.82 Plinth	72151100, 30121704	Supply and Installation of One (1) 2000 Gallon Water Tank inclusive of 4.62m X 2.82 Plinth	NOVEMBER	DECEMBER	2 weeks	Limited Bidding	N/A	Fixed Price Contract
51	RFQ-2026-0051	Insurance Broker Services	84131605, 84131501	Insurance Broker Services for Various Insurances	JANUARY	FEBRUARY	1 year	Limited Bidding	N/A	Fixed Price Contract
52	RFQ-2026-0052	Insurance Broker Services	84131605, 84131501	Insurance Broker Services for PSAEL's Contractor's All Risk	MAY	OCTOBER	4 MONTHS	Limited Bidding	N/A	Fixed Price Contract
53	RFP-2026-0001	Desilting Works - Orange Grove	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	22 days	Limited Bidding	N/A	Fixed Price Contract
54	RFP-2026-0002	Desilting Works - Off Ramdass Trace, Maloney	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
55	RFP-2026-0003	Desilting Works - San Rafeal Junction	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract
56	RFP-2026-0004	Desilting Works - Off Lopinot Road Bon Air	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract
57	RFP-2026-0005	Desilting Works - Macoya A & Macoya B	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	18 days	Limited Bidding	N/A	Fixed Price Contract
58	RFP-2026-0006	Desilting Works - Tumbasson Ravine	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	6 days	Limited Bidding	N/A	Fixed Price Contract
59	RFP-2026-0007	Desilting Works - Bamboo Settlement 1 & 2	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	12 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
60	RFP-2026-0008	Desilting Works - Aranguez North & South	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	24 days	Limited Bidding	N/A	Fixed Price Contract
61	RFP-2026-0009	Desilting Works - Rahamut Trace, Puzzle Island	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	9 days	Limited Bidding	N/A	Fixed Price Contract
62	RFP-2026-0010	Desilting Works - Platanite Trace & Seukaran Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	16 days	Limited Bidding	N/A	Fixed Price Contract
63	RFP-2026-0011	Desilting Works - Tennant Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
64	RFP-2026-0012	Desilting Works - Seebalack Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	5 days	Limited Bidding	N/A	Fixed Price Contract

No.

Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
RFP-2026-0013	Desilting Works - Manohar,Dhummum and Sukhan Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	6 days	Limited Bidding	N/A	Fixed Price Contract
RFP-2026-0014	Desilting Works - Digity Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	6 days	Limited Bidding	N/A	Fixed Price Contract
RFP-2026-0015	Desilting Works - Ramsabad Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract
RFP-2026-0016	Desilting Works - Ramkalia Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	5 days	Limited Bidding	N/A	Fixed Price Contract
RFP-2026-0017	Desilting Works - Congo Trace A & B	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
70	RFP-2026-0018	Desilting Works - Altagracia Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
71	RFP-2026-0019	Desilting Works - Julien Trace, Clarke Road/Rochard Road	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	12 days	Limited Bidding	N/A	Fixed Price Contract
72	RFP-2026-0020	Desilting Works - Nagessar Trace-Seemungal Trace A & B	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	10 days	Limited Bidding	N/A	Fixed Price Contract
73	RFP-2026-0021	Desilting Works - Goodman Branch Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract
74	RFP-2026-0022	Desilting Works - Coora Road/Quinam Beach Road	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	6 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
75	RFP-2026-0023	Desilting Works - Rousillac A & B	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	12 days	Limited Bidding	N/A	Fixed Price Contract
76	RFP-2026-0024	Desilting Works - Central Road, Point Fortin	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
77	RFP-2026-0025	Desilting Works - Cedros & Coromandel Village, Cedros	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	10 days	Limited Bidding	N/A	Fixed Price Contract
78	RFP-2026-0026	Desilting Works - Point Coco	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
79	RFP-2026-0027	Desilting Works - Moruga FCP, La Savanne A,B & C	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	17 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
80	RFP-2026-0028	Desilting Works - Edward Trace, Moruga	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract
81	RFP-2026-0029	Desilting Works - Sukhan Sumanie Trace & Cumuto South Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	10 days	Limited Bidding	N/A	Fixed Price Contract
82	RFP-2026-0030	Desilting Works - Tableland 1st Branch Road, Tableland & Local Road, Tableland	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	9 days	Limited Bidding	N/A	Fixed Price Contract
83	RFP-2026-0031	Desilting Works - 2MM Glod Road, Tableland & Warell Road, Tableland	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract
84	RFP-2026-0032	Desilting Works - Cipero Road, Scale Road to Barrackpore,Reform Estate, Reform	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	9 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
85	RFP-2026-0033	Desilting Works - American Flat, Williamsville	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract
86	RFP-2026-0034	Desilting Works - Massy Land, Gasparillo	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	8 days	Limited Bidding	N/A	Fixed Price Contract
87	RFP-2026-0035	Desilting Works - Samlalsingh Trace, Lightbourne Road	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	6 days	Limited Bidding	N/A	Fixed Price Contract
88	RFP-2026-0036	Desilting Works - Subsidiary River	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
89	RFP-2026-0037	Desilting Works - Ghandi Village & Debe Trace, Debe	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	12 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
90	RFP-2026-0038	Desilting Works - Freeport A	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	6 days	Limited Bidding	N/A	Fixed Price Contract
91	RFP-2026-0039	Desilting Works - Mamoral	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	7 days	Limited Bidding	N/A	Fixed Price Contract
92	RFP-2026-0040	Desilting Works - Warren 1, 2, 3 & 4	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	20 days	Limited Bidding	N/A	Fixed Price Contract
93	RFP-2026-0041	Desilting Works - Exchange	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	22 days	Limited Bidding	N/A	Fixed Price Contract
94	RFP-2026-0042	Desilting Works - Freeport B, C & D	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	12 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
95	RFP-2026-0043	Desilting Works - Caroni 2 Acre Plots	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	18 days	Limited Bidding	N/A	Fixed Price Contract
96	RFP-2026-0044	Desilting Works - Bernard Road	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	12 days	Limited Bidding	N/A	Fixed Price Contract
97	RFP-2026-0045	Desilting Works - Edinburgh Chase Village & Edinburgh Roopsingh Road	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	30 days	Limited Bidding	N/A	Fixed Price Contract
98	RFP-2026-0046	Desilting Works - Nandram Trace	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	12 days	Limited Bidding	N/A	Fixed Price Contract
99	RFP-2026-0047	Desilting Works - Waterloo State Land Exchange & Waterloo State Lands Mahaica	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	18 days	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
100	RFP-2026-0048	Desilting Works - Nariva Dam Road	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
101	RFP-2026-0049	Desilting Works - Crown Trace Rodney Road	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
102	RFP-2026-0050	Desilting Works - Genda Road, Fishing Pond	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	7 days	Limited Bidding	N/A	Fixed Price Contract
103	RFP-2026-0051	Desilting Works - Caltoo Trace, Plum Mitan & Hart Road, Plum Mitan	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	12 days	Limited Bidding	N/A	Fixed Price Contract
104	RFP-2026-0052	Desilting Works - 0.18M South Off LP#173, Cunapo Main Road, Cushe, 2.23KM Along Cushe Project A & 0.3M From LP# 172 Cunapo Southern Main Road, Cushe	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	14 days	Limited Bidding	N/A	Fixed Price Contract

No.

	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
105	RFP-2026-0053	Desilting Works - Guayaguayare Main Road	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
106	RFP-2026-0054	Desilting Works - Left at LP#57 Ecclesville	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
107	RFP-2026-0055	Desilting Works - Legendre Road approx. 2KM	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	4 days	Limited Bidding	N/A	Fixed Price Contract
108	RFP-2026-0056	Desilting Works - LP#55 Dades Road Rio Claro A,B,C & D	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	13 days	Limited Bidding	N/A	Fixed Price Contract
109	RFP-2026-0057	Desilting Works - Rio Claro A & B	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	6 days	Limited Bidding	N/A	Fixed Price Contract

No.

	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
110	RFP-2026-0058	Desilting Works - 25M After 20 3/4mm Naparima Mayaro Road, Poole Rio Claro & 1mm San Pedro Road Rio Claro	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	6 days	Limited Bidding	N/A	Fixed Price Contract
111	RFP-2026-0059	Desilting Works - Left at 5.22km Along Guayaguayare Road Rio Claro	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	5 days	Limited Bidding	N/A	Fixed Price Contract
112	RFP-2026-0060	Desilting Works - Left at 0.2km Along N06A, Rio Claro & Left at 0.85km Along N06A, Rio Claro	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	9 days	Limited Bidding	N/A	Fixed Price Contract
113	RFP-2026-0061	Desilting Works - Right at 2km After LP#1107 Naparima Mayaro Road, Bristol, Right at 0.14km Along N07A. , Bristol Village, Mayaro, Left at 0.28km Along N07B. , Bristol Village, Mayaro, Left at 0.51km Along N07B. , Bristol Village, Mayaro, Right at LP# 1121 Naparima Mayaro Road, Bristol Village & Right at 0.43km N07A. , Bristol Village, Mayaro	72141206	Desilting and Shaping of Side Slopes and Channel	JULY	SEPTEMBER	15 days	Limited Bidding	N/A	Fixed Price Contract
114	RFP-2026-0062	Phase III - Upper Stoer Drive Extension, Petit Valley	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract

No.

	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
115	RFP-2026-0063	Phase III - Khan Avenue, St Joseph	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
116	RFP-2026-0064	Phase III - Temple Street, St Joseph	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
117	RFP-2026-0065	Phase III - Bejal Avenue, St Joseph	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
118	RFP-2026-0066	Phase III - Ramsundar Street, St Joseph	72141000	Road Rehabilitation	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
119	RFP-2026-0067	Phase III - Piper Trace, Brothers Road	72141001, 72141000	New Road Construction & Road Rehabilitation	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
120	RFP-2026-0068	Phase III - Ramkaran Trace, Brasso	72141000, 72152707	Road Rehabilitation & Retaining Structure	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
121	RFP-2026-0069	Phase III - Houssa Trace, Tabaquite	72141001, 72141000	New Road Construction & Road Rehabilitation	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
122	RFP-2026-0070	Phase III - New Bolt Road, Tabaquite	72141001, 72141000, 72152707	New Road Construction,Road Rehabilitation & Retaining Structure	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
123	RFP-2026-0071	Phase III - Jagurar Trace, Forres Park	72141001, 72141205	New Road Construction & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
124	RFP-2026-0072	Phase III - San Juan Estate, Tabaquite	72141000	Road Rehabilitation	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
125	RFP-2026-0073	Phase III - Spring Avenue, Fishing Village, Maracas Bay	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
126	RFP-2026-0074	Phase III - Hernandez Road Extension, Las Cuevas, North Coast	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
127	RFP-2026-0075	Phase III - Harris Trace, Off Anglais Road, Cumanan (middle of double bridge along Anglais Road)	72152707	Retaining Structure Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
128	RFP-2026-0076	Phase III - Upper Caurit Road, Acono	72141000, 72152707, 72141205	Road Rehabilitation, Retaining Structure & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
129	RFP-2026-0077	Phase III - Tasso Road, Arima	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
130	RFP-2026-0078	Phase III - Phillip Trace, LP#2, Diego Martin	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
129	RFP-2026-0079	Phase III - Latin South Cameron Hill, Drainage and Roadway	72141000, 72141205	Road Rehabilitation & Drainage Works	APRIL	JUNE	8 weeks	Limited Bidding	N/A	Fixed Price Contract
130	RFP-2026-0080	Project Administration and Monitoring Services for the University of the West Indies South Campus (Debe)	80101604	Project Administration and Monitoring Services	FEB	SEPT	12 MONTHS	SINGLE SOURCE	N/A	Fixed Price Contract
131	RFP-2026-0081	General Building Repair Works - Academic Building, Archives, Mushroom Canopies for the University of the West Indies South Campus (Debe)	72121103	General Building Repair Works	FEB	SEPT	6 MONTHS	Limited Bidding	10	Fixed Price Contract
132	RFP-2026-0082	General Building Repair Works - Law Faculty, Moot Court & Library for the University of the West Indies South Campus (Debe)	72121103	General Building Repair Works	FEB	SEPT	6 MONTHS	Limited Bidding	10	Fixed Price Contract

No.

	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
133	RFP-2026-0083	General Building Repair Works - Student Union Building & Cricket Pavilion for the University of the West Indies South Campus (Debe)	72121103	General Building Repair Works	FEB	SEPT	6 MONTHS	Limited Bidding	10	Fixed Price Contract
134	RFP-2026-0084	General Building Repair Works - Halls of Residence Buildings for the University of the West Indies South Campus (Debe)	72121103	General Building Repair Works	FEB	SEPT	6 MONTHS	Limited Bidding	10	Fixed Price Contract
135	RFP-2026-0085	General Building Repair Works - Security Building, Facilities Management Building for the University of the West Indies South Campus (Debe)	72121103	General Building Repair Works	FEB	SEPT	6 MONTHS	Limited Bidding	10	Fixed Price Contract
136	RFP-2026-0086	Civil Works for Tennis & Multipurpose Hard Court for the University of the West Indies South Campus (Debe)	30121601	Civil Works	FEB	SEPT	6 MONTHS	Limited Bidding	10	Fixed Price Contract
137	RFP-2026-0087	External Campus Works for the University of the West Indies South Campus (Debe)	72141103	External Infrastructure & Minor Landscaping Works	FEBRUARY	SEPTEMBER	6 MONTHS	Limited Bidding	10	Fixed Price Contract

No.

	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
138	RFP-2026-0088	Provision of Security Services for a Period of Five (5) Months at The UWI South Campus Debe	92121504	Security Services	MARCH	NOVEMBER	5 MONTHS	Limited Bidding	N/A	Fixed Price Contract
139	RFP-2026-0089	Upgrade and Repair Works - Elevators for the University of the West Indies South Campus (Debe)	72154010	Upgrade & Repair Works - Elevators	APRIL	AUGUST	4 MONTHS	SOLE SOURCE	N/A	Fixed Price Contract
140	RFP-2026-0090	Design Build of New Waste Water Treatment Plant for the University of the West Indies South Campus (Debe)	72121505	Design/Build of a New Waste Water Treatment Plant	APRIL	AUGUST	4 MONTHS	Limited Bidding	10	Fixed Price Contract
141	RFP-2026-0091	Repair and Upgrade of HVAC System for the University of the West Indies South Campus (Debe)	72151207	Repair & Upgrade of HVAC System	APRIL	AUGUST	4 MONTHS	Limited Bidding	10	Fixed Price Contract
142	RFP-2026-0092	Repair and Upgrade of Plumbing System for the University of the West Indies South Campus (Debe)	72101510	Repair & Upgrade of Plumbing System	APRIL	AUGUST	4 MONTHS	Limited Bidding	10	Fixed Price Contract

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
143	RFP-2026-0093	Repair and Upgrade of Electrical System for the University of the West Indies South Campus (Debe)	81101701	Repair & Upgrade of Electrical System	APRIL	AUGUST	4 MONTHS	Limited Bidding	10	Fixed Price Contract
144	RFP-2026-0094	Life Safety System - Fire Alarm & Detection, Suppression for the University of the West Indies South Campus (Debe)	92121702	Life Safety System - Fire Alarm & Detection, Suppression	APRIL	AUGUST	4 MONTHS	Limited Bidding	10	Fixed Price Contract
145	RFP-2026-0095	Rehabilitation & Restoration Works for Football & Cricket Fields for the University of the West Indies South Campus (Debe)	95122302	Rehabilitation & Restoration Works for Football & Cricket Fields	MAY	AUGUST	2 MONTHS	Limited Bidding	10	Fixed Price Contract